

Acquisition Research Symposium Naval Postgraduate School

REDUCING WORK CONTENT IN EARLY STAGE NAVAL SHIP DESIGNS

**Robert G. Keane, Jr., Ship Design USA, Inc.
Laury Deschamps, SPAR Associates, Inc.
Steve Maguire, First Marine International**



May 14, 2014

Report Documentation Page			Form Approved OMB No. 0704-0188		
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE 14 MAY 2014		2. REPORT TYPE		3. DATES COVERED 00-00-2014 to 00-00-2014	
4. TITLE AND SUBTITLE Reducing Work Content in Early Stage Naval Ship Designs			5a. CONTRACT NUMBER		
			5b. GRANT NUMBER		
			5c. PROGRAM ELEMENT NUMBER		
6. AUTHOR(S)			5d. PROJECT NUMBER		
			5e. TASK NUMBER		
			5f. WORK UNIT NUMBER		
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Ship Design USA, Inc,4913 Red Hill Rd,Keedysville,MD,21756			8. PERFORMING ORGANIZATION REPORT NUMBER		
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)			10. SPONSOR/MONITOR'S ACRONYM(S)		
			11. SPONSOR/MONITOR'S REPORT NUMBER(S)		
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 31	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

The Problem

AT&L (2013) analyses of cost and schedule growth on Major Defense Acquisition Programs (MDAPs) over last 20 years:

- Premature contracting without understanding design issues greatly affects contract work content and cost growth
- Early work content stability predicts lower total cost, work content, and schedule growths
- Contract work content growth dominates total cost growth
- Cost-over-target reflects poor performance, poor estimation, or faulty framing assumptions

The Problem: Contract Work Content Growth




Figure 1. Ship Design & Acquisition Process Compared to the Defense Acquisition System Life Cycle

Contract Cost Growth on Navy Ship Development Contracts (MS B – C)

- AT&L found a statistically significant Undefined Contract Action (UCA) effect
 - UCA pertains to contract action for which contract terms are not agreed before performance is begun
- UCAs had a measurable increase on total contract cost growth and also on cycle time
- AT&L warned it could indicate an area of caution and attention for the Navy


For ship development contracts, UCA effects, or contract work content growth, were significant!

Contract Cost Growth on Early Production Contracts (Post MS C)


- For total cost growth from 1992–2011:
 - “The dominant statistical correlate of total cost growth was work content growth (as reflected in a higher contract target cost), which explained 95 percent of the variation in the data.”
- Concurrent production when designs are unstable can impose added retrofit costs for early production products

AT&L case of early production contract cost growth due to “work added later”: a DDG-51 contract

First Ship Engineering MH / LT vs. Outfit Density



Ships Possessing Greater Density Increase Production Cost



Ship Production hours increase with density and fall into predictable groupings.

Naval Ships Unnecessarily Cost Too Much to Design and Build

- Cost growth on development contracts correlates strongly with cost growth on production contracts
- NAVSEA Cost Group states Ship Production hours increase with ship outfit density
- National Shipbuilding Research Program report (NSRP, 2011) criticizes US naval ships for:
 - early design decisions that lock in density
 - poor arrangements of piping and ventilation

An overly dense ship with resulting complexity imbeds unnecessary work content in design

A SOLUTION: DESIGN OUT COMPLEXITY EARLY

- Lack of understanding of complexity and how to address complexity during early stage design
- Factors that influence product complexity:
 - number of components,
 - number of interactions/connections,
 - number of subassemblies,
 - geometry, shape, size, accessibility
- Need measures/methods to assess complexity during Design Space Exploration (DSE)

DENSITY : best measure to use to reduce total-ship complexity during DSE in concept design

Outfit Density as a Measure of Complexity

- LT Grant (NPS, 2008) found density is sufficient measure of tightness of ship arrangements
- Based on examination of density as it relates to work content and cost, Grant concludes:
 - weight-reduction efforts to reduce cost often result in opposite effect;
 - unnecessarily dense designs inevitably result in increased cost, schedule, performance risks

DENSITY represents significant and under-emphasized driver of historic cost growth

Impacts of Unnecessarily High Outfit Density

- Design tends to have more interferences, rework
- Work sequencing more difficult to plan, schedule
- Negative impacts compounded when combined with weight saving thin steel:
 - Constraints on penetration locations resulting in inefficient routing of distributive systems
 - Distortion and distortion removal impact outfitting
 - Delays and rework to paint and insulation
 - Impact on items requiring completion of paint and insulation behind them before their installation

When productivity decreases, labor hours increase

Impact of Outfit Density on Ship Construction Work Content

- European ship designers actively promote benefits of designing larger hulls (Gelling et al, 2010):
 - Better accommodate equipment and outfit systems
 - Better accommodate Service-Life Allowances for future upgrades
 - Reduce construction work content by making installation of equipment and systems easier
 - Improve access to systems during operations, maintenance and repair

Need a Process-Based not Weight-Based Cost Model to Account for Density and Work Content

Benefits of Reduced Outfit Density on Cost: A Demonstration

- Evaluated impact of ship density on production hours, material costs and total construction cost
- Based on comprehensive libraries of cost data for medium and high speed naval vessels
- Cost models produce estimates of shipyard manpower requirements by basic trades
- For concept design, cost model substitutes values based on analyses of existing ship designs


**Product-Oriented Design And Construction
(PODAC) Process-Based Cost Model Used**

Shipbuilding Productivity Factors

- Developed 4 types of productivity factors for specific ship construction circumstances:
 - technical support (detail design)
 - structural manufacturing and assembly work
 - outfit manufacturing and assembly work
 - material costs
- Determined productivity factors for different ship types
- Plotted those against density factor for those same ships
- Developed formula that approximates the correlation curve

Produced figure showing predicted impact of outfit density on labor productivity

Predicted Impact of Outfit Density on Labor Productivity (SWBS 200-700 Only)




A ROM Parametric Ship Concept Study with PODAC Cost Model


- Varied length from 135 to 160 meters; baseline was 150
- Maintained other principal characteristics (e.g., speed)
- Structures changed with length (superstructure the same)
- Propulsion was variable, expecting with longer length, less power to maintain same speed
- Auxiliary systems followed propulsion system requirements
- General outfit the same except for hull insulation & coatings

Plots of Density and Corresponding Labor Hour Multiplier Versus Length Show Lengthening the Hull Can Result In Lower Labor Hours

Effect of Outfit Density on Labor Productivity



Impact of Reduced Outfit Density on Cost



MAJOR CONCLUSIONS

AT&L finding about contract work content growth combined with results of ROM parametric study:


- density impact on cost important to model early in sizing ship during concept design
- further work needs to relate density to Cost Estimating Relationships (CERs)
- a PODAC process-based cost model needs to be integrated with Navy early stage ship design tools
 - Rapid Ship Design Environment - RSDE
 - Advanced Ship & Sub Evaluation Tool – ASSET
 - Leading Edge Architecture for Prototyping Sys-LEAPS

LEAPS Toolset

Design Tools

Database


Analysis Tools



CREATE-SHIPS Project, DoD High Performance Computing Modernization Program (HPCMP)

- Computational Research & Engineering Acquisition Tools & Environments (CREATE)-SHIPS:
 - Build on NAVSEA's LEAPS Product Model and ASSET Total Ship Synthesis Tool
 - Replace empirical design with validated physics-based computational design
 - Detect and fix design flaws early in design process
 - Develop optimized designs for new concepts
 - Begin system integration earlier in acquisition process
 - Increase acquisition program flexibility and agility to respond to rapidly changing requirements

Design Space Exploration via HPCMP CREATE-Ships RSDE




The Way Ahead

- Integrate PODAC model in LEAPS, store results in LEAPS, make work content part of design optimization, RSDE
- Explore wide range of design options to evaluate impact upon detail design and construction (DD&C) work content
- Relate outfit density computations to outfit productivity
- Calculate ship outfit density in ASSET, group by ship type and plot against man-hours for DD&C
- Organize actual man-hour data for range of ships into a relational data base
- Establish ship outfit density as discriminator in early stage naval ship design to reduce DD&C work content


“Steel is cheap and air is free!” Director, Damen Schelde

BACK UP

Outfit Density vs. Lightship Weight (circa 2007)




First Ship Production MH / LT vs. Lightship Weight



- Navy PLCCE Hrs/LT statistically significant with historical lead ship performance...warts and all!
- DDG 51 anomaly due to lead ship redesign and 65% ramp up in shipyard personnel during construction.

RSDE - Product Architecture



Importance of Flexible Ships: Selecting a Hull Sized Appropriately

- Damen Sigma Class modular design philosophy:
 - “**Oversized**” hulls to reduce installation, operations and maintenance costs
 - Increasing hull length by 20% only increases building cost by 1-3%.
 - Cost of larger hull far offset by savings for installation of equipment and distributive systems
 - Customizations by configuring essentially different ships from standard components
- Flexibility must start at ship concept design

**Value-Added Design Philosophy: Rigorous
Exploration of Larger Design Solution Space**

Need for Physics-Based Design Tools in Early Stage Ship Design

- Earlier versions of Navy's Advanced Ship & Sub Evaluation Tool (ASSET) synthesis model inadequately addressed
 - Arrangements Seakeeping
 - Damage Stability Structures
- Leading Edge Architecture for Prototyping Systems (LEAPS) developed to integrate physics-based tools in a common data environment
- Rapid Ship Design Environment (RSDE) being developed by HPCMP-CREATE Program integrates ASSET & LEAPS for exploring trade space leading to large set of designs

RSDE not based on single concept design points such as traditional design spiral method

Ship Cost History since 1980

Navy historically UNDER estimates lead ships by ~20%...

	SHIP Qty	AVG (Qty)	Weighted by Cost
1980s Reagan Build-up	14	10%	1%
1990/2000s Low Rate Production	5	50%	20%
Overall	19	20%	21%

Navy historically OVER estimates follow ships by ~6%...

	SHIP	AVG (Qty)	Weighted by Cost
1980s Reagan Build-up	129	-9%	-5%
1990/2000s Low Rate Production	76	4%	1%
Overall	205	-4%	-6%

Once the Navy has REALIZED the cost of its warships, they have delivered *under* the original budget set two years before award.

So when does cost realism become cost growth?

Importance of Design Team Experience on Acquisition Outcomes

Lead Ship Cost History Since 1980

Navy historically UNDER estimates lead ship cost growth

	SHIPS Qty	AVG Growth	Weighted by Cost
1980s Reagan Build-up	14	10%	1%
1990/2000s Low Rate Production	5	50%	20%

Outcomes far better with an experienced NAVSEA Design Team

	Contract Type	No. of Ships	Designed by
1980s Reagan Build-up	Fixed Price Plus	Many	NAVSEA
1990/2000s Low Rate Production	Cost Plus	Few	Contractors

Many factors affect Lead Ship Cost, but obviously the Experience of the Design Team is a major factor.